
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:32 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 242 Date: 28-Jan-2013 Monday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time:

Const Calendar Day: 238

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I watched the temporary truss removal span C-D for Paul. The work was already in progress. In terms of
SWPPP, sand blasting material needs to be cleaned up at Skyway/E2 SAS near the north main span.
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